
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

5404           

0003 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.15.2016

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 11.05.2015

11.16.2015

05.18.2016

Date Let:

GORDON NORTH

10.22.2015

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

 

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.18.2016

Date Project Completion:

Counties

SHERIDAN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51404  000 S-27-4(1018) 027 222.63 236.250 BITUMINOUS
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Nebraska Department of Roads Date: 06.15.2016

$1,986,650.92

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,642,563.17 $148,555.11 $1,494,008.06
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,642,563.17 $148,555.11 $1,494,008.06
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,642,563.17 $148,555.11 $1,494,008.06

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,642,563.17 $148,555.11 $1,494,008.06

$.00 $.00 $.00

83%

% Time Comp

% Dollar Comp

36%

$1,986,650.92

06.13.2016 06.13.2016

06.13.2016

Carnahan, Brian

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

06.14.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.14.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 10,125.000 5,062.50

10,125.000 5,062.50

30.000 15.00

24.000 12.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 360.000 1,080.00

360.000 1,080.00

114.000 342.00

84.000 252.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.50 720.000 1,800.00

720.000 1,800.00

202.000 505.00

202.000 505.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.75 10,800.000 8,100.00

10,800.000 8,100.00

2,206.000 1,654.50

1,638.000 1,228.50

0004

EACHSIGN DAY
0004 

0002.55      7.50 1,438.000 10,785.00

1,438.000 10,785.00

2,154.389 16,157.92

1,436.260 10,771.95

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.50 2,876.000 21,570.00

2,876.000 21,570.00

2,872.518 21,543.89

1,436.260 10,771.95

0006

STA OVERLAY SOLID LINES
0006 

0003.10      236.00 90.000 21,240.00

90.000 21,240.00

26.000 6,136.00

18.000 4,248.00

0007

DAY FLAGGING
0007 

0003.20      350.00 45.000 15,750.00

45.000 15,750.00

13.000 4,550.00

9.000 3,150.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      179,019.00 1.000 179,019.00

1.000 179,019.00

1.000 179,019.00

0.975 174,543.52

0009

LS  MOBILIZATION
0009 

8022.15      1.12 4,000.000 4,480.00

4,000.000 4,480.00

3,985.790 4,464.08

3,985.790 4,464.08

0010

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0026 

8022.20      1.12 22,830.000 25,569.60

22,830.000 25,569.60

21,404.430 23,972.96

21,404.430 23,972.96

0011

EACHHYDRATED LIME/WARM MIX ASPHALT
0010 

9002.10      31.15 4,000.000 124,600.00

4,000.000 124,600.00

3,985.790 124,157.36

3,985.790 124,157.36

0012

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0027 

9005.75      32.40 21,830.000 707,292.00

21,830.000 707,292.00

21,172.650 685,993.86

21,172.650 685,993.86

0013

TON ASPHALTIC CONCRETE, TYPE SPR
0011 

9009.00      1.00 4,624.000 4,624.00

4,624.000 4,624.00

4,778.000 4,778.00

4,703.000 4,703.00

0014

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0012 

9010.50      54.68 1,000.000 54,680.00

1,000.000 54,680.00

231.780 12,673.73

231.780 12,673.73

0015

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0013 

9020.95      541.85 136.000 73,691.60

136.000 73,691.60

97.465 52,811.41

97.465 52,811.41

0016

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      541.85 776.220 420,594.81

776.220 420,594.81

521.975 282,832.15

521.975 282,832.15

0017

TON PERFORMANCE GRADED BINDER (64-34)
0014 

9053.00      1.38 28,830.000 39,785.40

28,830.000 39,785.40

25,950.000 35,811.00

25,625.000 35,362.50

0018

GAL TACK COAT
0015 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0020

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0021

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0022

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9179.23      170.97 719.335 122,984.70

719.335 122,984.70

718.129 122,778.52

0.000 0.00

0023

STA COLD MILLING, CLASS 3
0020 

9179.35      3.02 4,624.000 13,964.48

4,624.000 13,964.48

269.106 812.70

0.000 0.00

0024

SY  COLD MILLING, CLASS 5
0021 

9188.05      45.86 1,437.698 65,932.83

1,437.698 65,932.83

0.000 0.00

0.000 0.00

0025

STA BITUMINOUS SURFACE COURSE
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.37      1.00 6,800.000 6,800.00

6,800.000 6,800.00

8,928.170 8,928.17

8,928.170 8,928.17

0026

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0029 

9300.38      1.00 38,811.000 38,811.00

38,811.000 38,811.00

47,945.920 47,945.92

47,945.920 47,945.92

0027

EACHRAP INCENTIVE PAYMENT
0023 

9300.52      2,584.00 1.000 2,584.00

1.000 2,584.00

0.000 0.00

0.000 0.00

0028

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0024 

L860.50      5,850.00 1.000 5,850.00

1.000 5,850.00

0.800 4,680.00

0.800 4,680.00

0029

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0025 

Contracted 1,986,650.92

Current 1,986,650.92

In place 1,642,563.17

This Estimate 1,494,008.06

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,986,650.92

Current 1,986,650.92

In place 1,642,563.17

This Estimate 1,494,008.06




